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Applicant: IL Dept of Transportation

Application Number: HSR2010000139

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

 

Online Forms

SF-424 Application for Federal Assistance (Version 2.0)

SF-LLL Disclosure of Lobbying Activities

Additional Information to be Submitted

HSIPR Track 1a - FD/Construction Application Form (Required; Upload template as an

attachment)

(Upload #1): CP Wadsworth Bridge Replacement HSR

Track 1a FD/Construction and Track 4 Supporting Form (General Info, Detailed Captial Cost

Budget, Annual Capital Cost Budget, Project Schedule) (Required; Upload template as an

attachment)

(Upload #2): CP Wadsworth Bridges Replacement Supporting Form

Preliminary Engineering (PE) Materials (Required; Upload your own document as an

attachment)

(Upload #3): CP Wadsworth Brdg Replcmnt Map

(Upload #4): CP Wadsworth Brdg Replcmnt PE Schematic

NEPA Documentation (Required; Upload your own document as an attachment)

(Upload #5): CP Wadsworth Bridge Replacemt NEPA CE doc

Project Management Plan or Equivalent (Required; Upload your own document as an

attachment)

(Filing Detail): See Project Mgmt Plan- Trk 1a app, Section E1

Stakeholder Agreements (Required; Upload your own document as an attachment)

(Upload #6): CP Wadsworth Brdg Stakeholder Agmt

Financial Plan or Equivalent (Required; Upload your own document as an attachment)

(Filing Detail): Financial Plan in Trk 1a app Section E-3

SF424C-Construction Budget (Required; Upload template as an attachment)

(Upload #7): CP Wadsworth Brdg SF 424C

SF424D Assurances-Construction (Required; Upload template as an attachment)

(Upload #8): CP Wadsworth Brdg SF 424D

Federal Railroad Administration Assurances & Certifications (Required; Upload template as an

attachment)

(Upload #9): CP Wadsworth Brdge FRA Assurncs

Project NEPA Determination Document - Record of Decision, Finding of No Significant Impact,

or CE Determination (Optional; Upload your own document as an attachment; Required prior
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12.

13.

14.

to award)

Comprehensive Executed Partnership Agreements (Optional; Upload your own document as

an attachment; Required prior to award)

Map of Planned Investments (Optional; Upload your own document as an attachment)

Additional Supporting Documents (Optional; Upload your own document as an attachment)
 

Note: Upload document(s) printed in order after online forms.
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AL: Alabama

AFG: AFGHANISTAN
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❍
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A: Increase Award

Application for Federal Assistance SF-424

* 1. Type of Submission:

* 3. Date Received:

08/13/1967

5a. Federal Entity Identifier:

State Use Only:

6. Date Received by State:

8. APPLICANT INFORMATION:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN):

d. Address:

* Street1:

* City:

* State:

* Country:

* Zip / Postal Code:

e. Organizational Unit:

Department Name:

f. Name and contact information of person to be contacted on matters involving this application:

Prefix:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number:

* Email:

Street2:

County:

Province:

Preapplication

Application

Changed/Corrected Application

* 2. Type of Application:

4. Applicant Identifier:

New

Continuation

Revision

7. State Application Identifier:

* First Name:

* If Revision, select appropriate letter(s):

* Other (Specify)

* 5b. Federal Award Identifier:

* c. Organizational DUNS:

Division Name:

Fax Number:

Expiration Date: 07/31/2006

OMB Number: 4040-0004

Version 02

Tracking Number: Funding Opportunity Number: Received Date: Time Zone: GMT-5

60601-3229

George

Chicago

george.weber@illinois.gov

100 West Randolph

Transportation

08/24/2009

Illinois Department of Transportation

Weber

DPIT

08/24/200908/24/200908/24/200908/24/2009

312-793-4222

Illinois

Bureau Chief, Railroads

312-793-1251

Mr.

37-1355033 133600754133600754

UNITED STATES

IL Dept of TransportationIL Dept of Transportation
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A: State Government

A: State Government

A: State Government

Application for Federal Assistance SF-424

9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Expiration Date: 07/31/2006

OMB Number: 4040-0004

Version 02

Tracking Number: Funding Opportunity Number: Received Date: Time Zone: GMT-5

FR-HSR-09-002-010440

FR-HSR-09-002

State Government

High-Speed Rail/Intercity Passenger Rail Program

20.319

-Passenger and Freight Railroad Programs

High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a - Projects (Final Design/Construction)

High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a - Projects (Final Design/Construction)

High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a - Projects (Final Design/Construction)CP Wadsworth,IL
Bridge HSR Bridge Replacement

Chicago, Glenview, Wadsworth, Northeast IL, Southeast WI, Milwaukee and Sturtevant,WI,

Page 4 of 78



●

❍

❍

●

❏✔

08/13/1967

❍

0.00

0.00

0.00

0.00

0.00

0.00

0.00

08/13/1967

08/13/1967

Application for Federal Assistance SF-424

16. Congressional Districts Of:

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

17. Proposed Project:

* a. Start Date:

18. Estimated Funding ($):

* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f. Program Income

* g. TOTAL

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes", provide explanation.)

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to com-
ply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

* Signature of Authorized Representative:

Authorized for Local Reproduction

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes

** I AGREE

No

* First Name:

* b. Program/Project:

Fax Number:

* Date Signed:

* b. End Date:

08/13/1967

.

Standard Form 424 (Revised 10/2005)

Prescribed by OMB Circular A-102

Expiration Date: 07/31/2006

OMB Number: 4040-0004

Version 02

Tracking Number: Funding Opportunity Number: Received Date: Time Zone: GMT-5

George

george.weber@illinois.gov

8021420

401070

Chief, Bureau of Railroads

7620350

Weber

IL-all

0

IL-005

312-793-1251

Mr.

12/01/2011

312-793-4222

12/01/2009

0

0

0
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Version 02

OMB Number: 4040-0004
Expiration Date: 07/31/2006

The following field should contain an explanation if the Applicant organization is delinquent on any Federal Debt. Maximum number of
characters that can be entered is 4,000.  Try and avoid extra spaces and carriage returns to maximize the availability of space.

Application for Federal Assistance SF-424

* Applicant Federal Debt Delinquency Explanation
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Upload #1

Applicant: IL Dept of Transportation

Application Number: HSR2010000139

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

Document Title: CP Wadsworth Bridge Replacement HSR
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Track 1a – FD/Construction and/or Track 4   OMB No. 2130-0583    

Form FRA F 6180.133 (07-09) 

Project Name:  CP Wadsworth Illinois Bridges HSR  Date of Submission:  Aug 24  Version Number: 1 
 

High-Speed Intercity Passenger Rail (HSIPR) Program  
Application Form 
Track 1a–Final Design (FD)/Construction  
& Track 4–FY 2009 Appropriations Projects 
Welcome to the Track 1a Final Design (FD)/Construction and Track 4 Application for the Federal 
Railroad Administration’s High-Speed Intercity Passenger Rail (HSIPR) Program.  Applicants for Track 
1a FD/Construction and/or Track 4 are required to submit this Application Form and Supporting 
Materials (forms and documents) as outlined in Section G of this application and in the HSIPR Guidance.  
 
We appreciate your interest in the program and look forward to reviewing your application. If you have 
questions about the HSIPR program or this application, please contact us at HSIPR@dot.gov. 
 
 

Instructions: 
• Please complete the HSIPR Application electronically.  See Section G for a complete list of 

the required application materials.  

• In the space provided at the top of each section, please indicate the project name, date of 
submission (mm/dd/yy) and the application version number.  The distinct Track 1a and/or 
Track 4 project name should be less than 40 characters and follow the following format: State 
abbreviation-route or corridor name-project title (e.g., HI-Fast Corridor-Track Work IV). 

• For each question, enter the appropriate information in the designated gray box. If a question 
is not applicable to your FD/Construction Project, please indicate “N/A.”  

• Narrative questions should be answered concisely within the limitations indicated.   
• Applicants must upload this completed application and all other application materials to 

www.GrantSolutions.gov by August 24, 2009 at 11:59pm EDT.  
• Fiscal Year (FY) refers to the Federal Government’s fiscal year (Oct. 1- Sept. 30). 
• Please direct questions to:   HSIPR@dot.gov 
 

A.   Point of Contact and Applicant Information 

(1) Application Point of Contact (POC) Name: 
George Weber 

POC Title: 
Bureau Chief, Illinois DOT 

Street Address: 
100 West Randolph 

City: 
Chicago 

State: 
IL 

Zip Code: 
60601 

Telephone 
Number: 
(312) 793 4222 

Fax:  (312) 793 - 1251 Email:  george.weber@illinois.gov 
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Track 1a – FD/Construction and/or Track 4   OMB No. 2130-0583    
                                                                               
 

       Page  
Form FRA F 6180.133 (07-09) 

2

 

(2) Name of lead State or organization applying (only States may apply for Track 4 ): Illinois 
 

(3) Name(s) of additional States and/or organizations applying in this group (if applicable):  None 

(4) Is this project for which you are applying for HSIPR funding related or linked to additional applications for 
HSIPR funding that may be submitted in this or subsequent rounds of funding?        Yes      No     Maybe 

   If “yes” or “maybe,” provide the following information: 

Program/Project 
Name 

Lead 
Applicant Track 

Total HSIPR 
Funding 
Proposed 
(if known) 

Status of 
Application 

Wisconsin Higher Speed 
Passenger Rail WISDOT 

Track 1a - FD/Construction $      Will Apply 

Wisconsin Trusdell 
Crossovers   WisDOT 

Track 1a - FD/Construction $      Will Apply 

            Track 1a - FD/Construction $      Applied 

            Track 1a - FD/Construction $      Applied 

            Track 1a - FD/Construction $      Applied 

            Track 1a - FD/Construction $      Applied 

            Track 1a - FD/Construction $      Applied 

            Track 1a - FD/Construction $      Applied 
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Track 1a – FD/Construction and/or Track 4   OMB No. 2130-0583    
                                                                               
 

       Page  
Form FRA F 6180.133 (07-09) 

3

Project Name:  CP Wadsworth Illinois Bridges HSR  Date of Submission:  Aug 24  Version Number: 1 
 

B. Project Overview 

(1) FD/Construction Project Name: CP Wadsworth Bridges Higher Speed Rail 
 

(2) Indicate the Track under which you are applying:  Track 1a - FD/Construction   
Please note if you are applying for Track 1a–FD/Construction and Track 4 concurrently, you must submit two separate 
versions of this application into www.GrantSolutions.gov (one for Track 1a –FD/Construction and one for Track 4–FY 
2009 Appropriations Projects).  

 
(3) Indicate the activity(ies) for which you are applying (check both if applicable): 

  Final Design            Construction         
      

(4) What are the anticipated start and end dates for the FD/Construction Project? (mm/yyyy) 
Start Date: Dec 2009                 End Date: Nov 2011 

 
(5)  Total Cost of the FD/Construction Project (year of expenditure (YOE) Dollars*): $    8,021,420.00   

 
 Please provide proposed inflation assumptions and methodology, if applicable in the space below.  Please limit 
response to 1,000 characters. 

 
2% 
 
Of the total cost of the FD/Construction Project, how much would come from the FRA HSIPR Program: (YOE 
Dollars**) $ 7,620,350 
 
 Indicate percentage of total cost to be covered by matching funds  5 %  
Applications submitted under Track 4 require at least a 50 percent non-Federal match to be eligible for HSIPR funding. 
 
* Year-of-Expenditure (YOE) dollars are inflated from the base year.  
** This is the amount for which the applicant is applying. 

(6)  Project Overview Narrative.  Please limit response to 5,000 characters.   
 

Provide an overview of the main features and characteristics of the FD/Construction Project, including: 
• The location of the project including name of rail line(s), State(s), and relevant jurisdiction(s) (include map if 

available in supporting documentation).  
• Identification of service(s) that would benefit from the project, the stations that would be served, and the State(s) 

where the service operates. 
• How the project was identified through a planning process and how the project is consistent with an overall plan 

for developing High-Speed Rail/Intercity Passenger Rail service.  
• How the project will fulfill a specific purpose and need in a cost-effective manner.  
• The project’s independent utility. 
• The specific improvements contemplated. 
• Any use of railroad assets or rights-of-way, and potential use of public lands and property.   
• Other rail services, such as commuter rail and freight rail that will make use of, or otherwise be affected by, the 

project. 

Two steel and concrete composite railway bridges are reaching life expiry and are being monitored for pending speed 
restriction imposition by the railway. The two bridges are located close together and the logistics are optimal to change both 
bridges at the same time.  Both bridges need replacement to meet the reliability and speed needs of existing and future 
passenger rail on the Amtrak Chicago - Milwaukee corridor.  The optimal timing of the construction is strategically sequenced 
to follow the commissioning of the Truesdel, Wisconsin crossover HSR initiative which is a Wisconsin ARRA Track 1A 
project. Timing the bridge replacements in this way will minimize disruption to the 16 daily Amtrak trains on the corridor.. 
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Track 1a – FD/Construction and/or Track 4   OMB No. 2130-0583    
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Form FRA F 6180.133 (07-09) 

4

The bridges also need to be renewed to meet the needs of proposed higher speed rail passenger service. New abutments for 
the bridges need to be constructed. The existing spans must be removed and new spans dropped in place, all while the main 
line corridor remains in service. The plan is to stage the work by replacing the bridge spans one track at a time on the CP two 
track main line. In this way, there will always be a track open for Amtrak. 

 
The project is located immediately North of Wadsworth Illinois at MP 46.78 and MP 47.27 of the Canadian Pacific 

Railway C&M Subdivision. 
 
The project, immediately upon completion,  will benefit the existing Amtrak Hiawatha Service between Chicago and 

Milwaukee (14 Trains per day) and the Amtrak Empire Builder Service Between Chicago, Milwaukee, St, Paul and Seattle-
Portland (2 trains per day) 

 
The investment will benefit the Amtrak intermodal stations at Chicago, Glenview, Sturtevant, General Mitchell Airport 

Milwaukee Intermodal in the states of Illinois and Wisconsin, as well as proposed new stations to be located west of 
Milwaukee that are part of the Wisconsin DOT Higher Speed Rail vision. The Amtrak Empire Builder, in addition, operates 
through Minnesota, North Dakota, Montana and Washington and so these States will benefit as well.   

 
The project was identified with the Wisconsin Department of Transportation, Illinois Department of Transportation, 

Amtrak and CP as a priority within a comprehensive corridor review of Higher Speed Rail requirements between Chicago, 
Milwaukee and Watertown Wisconsin.  

 
In the event that a speed restriction needs to be applied to the existing bridges, due to their condition, 16 daily Amtrak 

trains per day will be adversely affected.   In turn, this adversely affects approximately 5,500 passenger rail travelers on these 
trains who will see some level of delay and reduced transit time due to the speed restriction.  The investment has "independent 
utility" because it benefits the existing passenger trains and passengers immediately upon completion.   The investment will 
havefurther value if and when higher speed rail is introduced on this corridor.   

 
Furthermore, the project is strategicaly sequenced to follow the commising of the Truesdel Wisconsin crossover 

investment which is the subject of a separate ARRA Track 1A application by Wisconsin DOT. With the Trusedel crossover 
investment in place one track at a time at Wadsworth can be closed to install the new bridges on one track at a time without 
adversly affecting Amtrak performance during the bridge construction process. The Truesdel crossover will divide the long 
running time between existing crossovers which are currently 19 miles apart. Installation of the bridges without the Truesdel 
crossover in place would cause serious delay to Amtrak Service 

 
The two Wadsworth bridges and their supporting abutments will be removed and replaced with new concrete and steel  

concrete ballasted deck spans on new supporting abutments The proposed installation work method will be conducted within 
the existing railway right of way and within the footprint of the existing bridges so to avoid distrubance to water, and habitat 
or to the Van Patten Woods forest preserve which is adjacent to the bridge at MP 46.78.  CP will not require use of any public 
land or public property for the project.  

 
CP has in its posession a suitable prefabricated bridge span for the bridge at MP 46.78 which CP is willing to provide for 

the project as a non-cash contribution.   
 
CP freight trains operates on the corridor and will incur delay during the passenger rail bridge replacement process. CP 

frieght trains  operates at lower speed than passenger trains and travel with less precise schedules than is required for 
passenger trains.  Accordingly, freight will not be materially benefit from the new bridges nor if the impending bridge speed 
restrictions are avoided. . Rather, the benefit of higher (79 mph) speed on the bridges accrues for the passenger trains.  

 
(7)  Status of Activities:  Are any FD or Construction activities that are part of this planned investment underway or 

completed?   
    

Yes (Final Design)      Yes (Construction)    No  
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Track 1a – FD/Construction and/or Track 4   OMB No. 2130-0583    
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If “Yes,” please describe the activities that are underway or completed in the table below.1  If more than three 
activities, please detail in Section F of this application. 

Activity Description 

Completed? 
(If yes, check 

box) 
Actual Initiation 
Date (mm/yyyy) 

Actual or 
Anticipated 

Completion Date 
(mm/yyyy) 

                         

                         

                         
(8) Describe the project service objectives (check all that apply):  

 
Additional Service Frequencies 
Improved Service Quality 
Improved On-Time Performance on Existing Route 

 

Increased Average Speeds/Shorter Trip Times 
 Other (Please Describe):       
 
 

(9) Types of capital investments contemplated (check all that apply): 
 

 Structures (bridges, tunnels, etc.) 
 Track Rehabilitation 
 New or restored sidings/passing tracks 
 Major Interlockings 
 Station(s) 
 Communication, Signaling and Control 

 

 Rolling Stock Refurbishments  
 Rolling Stock Acquisition 
 Support Facilities (Yards, Shops, Admin. 
Buildings) 

 Grade Crossing Improvements 
 Electric Traction 
 Other  (Please Describe):       

 
(10)   Right-of-Way-Ownership.  Provide information for all railroad right-of-way owners in the FD/Construction Project 

area. Where railroads currently share ownership, identify the primary owner.  If more than three owners, please detail 
in Section F of this application.  
 

Type of 
Railroad Railroad Right-of-Way Owner 

Route 
Miles Track Miles 

Status of Agreements to 
Implement Projects 

Class 1 Freigh Canadian Pacific Railway 15 30 No Agreement, but Host Railro
Amtrak                   Master Agreement in Place 
Amtrak                   Master Agreement in Place 

                                                 
1 Please note: (a) requests for reimbursement of costs incurred prior to enactment of the relevant appropriations will not be 
considered and (b) supporting documentation for activities may also be required as noted in Appendix 2 of the HSIPR 
Guidance.  
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(11) Services.  Provide information for all existing rail services within project boundaries (freight, commuter, and intercity 
passenger).   If more than three services, please detail in Section F of this application. 

Type of 
Service Name of Operator 

Top Speed Within 
Project 

Boundaries Number of 
Route-Miles 

Within Project 
Boundaries 

Average 
Number of Daily 
One-Way Train 

Operations2 
within Project 

Boundaries Notes Passenger Freight 

Freight Canadian Pacific Railway 79 60 0.5 20      
Freight Wisconsin and Southern 

Railroad       60 0.5 0 Infrequent use by 
WSOR

Intercity Pa Amtrak 79      0.5 16      
(12) Rolling Stock Type.  Describe the fleet of locomotives, cars, self-powered cars, and/or trainsets that would be intended 

to provide the service upon completion of the project.  Please limit response to 1,000 characters. 
 

 Amtrak - Conventional diesel powered locomotives and coaches in the short term are proposed to be replaced by 
Amtrak Diesel locomotive hauling Talgo coaches in the long term

(13) Intercity Passenger Rail Operator.  Provide the status of agreements with partners that will operate the benefiting 
high-speed rail/intercity passenger rail service(s) upon completion of the planned investment (e.g., Amtrak).  
Name of Operating Partner: Amtrak 
Status of Agreement: No agreement, but partner supports project 

(14) Benefits to Other Types of Rail Service(s).  Are benefits to non-intercity-passenger rail services (e.g., commuter, 
freight) foreseen?    

  Yes        No   
If “Yes”, provide further details in Section E, Question 2.  

 

 

                                                 
2 One daily round-trip train operation should be counted as two daily one-way train operations. 
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Project Name:  CP Wadsworth Bridges Higher Speed Rail  Date of Submission:  Aug 24  Version Number: 1 
 

C.   Eligibility Information 
(1)   Select applicant type, as defined in Appendix 1.1 of the HSIPR Guidance (only States may apply for Track 4):  

State 
Amtrak 

 
If one of the following, please append appropriate documentation as described in Section 4.3.1 of  the HSIPR 
Guidance:  

Group of States 
Interstate Compact 
Public Agency established by one or more States 
Amtrak in cooperation with a State or States 

 
(2)  Establish Completion of Preliminary Engineering.  In the space(s) below, please list the documents that establish 

completion of Preliminary Engineering for the project covered by this application.  See HSIPR Guidance Appendix 2.2.  If 
more than four references need to be listed, please place the additional information in Question F.  

 
Document Name Completion Date (mm/yyyy) 

Bridge Reconstruction General Arrangement 08/2009

           

           

           

(3) Establish Completion of NEPA Documentation (the date document was issued and how documentation can be 
verified by FRA).  The following are approved methods of NEPA verification (in order of FRA preference): 1) 
References to large EISs and EAs that FRA has previously issued, 2) Web link if NEPA document is posted to a website 
(including www.fra.gov), 3) Electronic copy of non-FRA documents attached with supporting documentation, or 4) a hard 
copy of non-FRA documents (large documents should not be scanned but should be submitted to FRA via an express 
delivery service).  See HSIPR Guidance Section 1.6 and Appendix 3.2.9. 
 

Documentation Date (mm/yyyy) Describe How Documentation Can be Verified 

 Categorical Exclusion Documentation  
08/2009 Site visit with CP representitive and the Cook County 

Watershed District representative to describe construction 
process .  

 Final Environmental Assessment            
 Final Environmental Impact Statement            

(4) Indicate if there is an environmental decision from FRA (date document was issued and web hyperlink if available). 

Documentation Date (mm/yyyy) Hyperlink (if available) 

 Categorical Exclusion Determination            
 Finding of No Significant Impact            
 Record of Decision            
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Project Name:  CP Wadsworth Illinois Bridges HSR  Date of Submission:  Aug 24  Version Number: 1 
 

D.   Public Return on Investment 
(1) 1A. Transportation Benefits.  See HSIPR Guidance Section 5.1.1.1.  Please limit response to 8,000 characters:   

How is the project anticipated to improve Intercity Passenger Rail (IPR) service? Describe the overall 
transportation benefits, including information on the following (please provide a level of detail appropriate to the 
type of investment): 

• IPR network development:  Describe improvements to intermodal connections and access to stations as well 
as actual and potential expansions to the IPR network that may result from the project (including 
opportunities for interoperability with other services). 

• IPR service performance improvements (also provide specific metrics in table 1B below): Please describe 
service performance improvements directly related to the project, as well as a comparison with the existing 
service (without project).  Describe relevant reliability improvements (e.g., increases in on-time performance, 
reduction in operating delays), reduced schedule trip times, increases in frequencies, aggregate travel time 
savings (resulting from reductions to both schedule time and delays, expressed in passenger-minutes), and 
other relevant performance improvements.   

• IPR service results (also provide specific metrics in table 1B below): Describe relevant outcomes of the 
service improvement such as increases in ridership, passenger-miles, and other results in comparison with the 
existing service (without project).   

• Suggested supplementary information (only when applicable):  

o Transportation Safety: Describe overall safety improvements that are anticipated to result from the 
FD/Construction Project, including railroad and highway-rail grade crossing safety benefits, and benefits 
resulting from the shifting of travel from other modes to safer IPR service. 

o Cross-modal benefits from the FD/Construction Project, including benefits to:  

 Commuter Rail Services – Service improvements and results (applying the same approach as for 
IPR above). 

 Freight Rail Services – Service performance improvements (e.g., increases in reliability and 
capacity), results (e.g. increases in ton-miles or car-miles of the benefiting freight services), and/or 
other congestion, capacity or safety benefits. 

 Congestion Reduction/Alleviation in Other Modes; Delay or Avoidance of Planned Investments – 
Aviation and highway congestion reduction/alleviation, and/or other capacity or safety benefits.  
Describe any planned investments in other modes of transportation that may be avoided or delayed 
due to the improvement to IPR service that will result from the project.  

Two railway bridges are reaching the end of their service life and are risk being assigned with speed 
restrictions for train operation.    Avoidance of the speed restrictions can be achieved by renewing the bridges with 
modern structures.   Each passenger train that avoids a (say) speed restriction of 60 mph will save greater than one 
minute of delay.   This is the equivalent of  92 person-hours per day saved, or assuming an eight hour productive 
day, the time of 11 full time equivalent people.  This is a recurring benefit that will be enjoyed for the (say) 50 - 
100 year life of the bridges.     

Provision of a ballasted deck type of bridge is consistent with the requirements of future Higher Speed Rail.  
Provision of bridge spans instead of large culverts meets the needs of the Cook County Stormwater Commission 
for providing more than adequate water flow in the event of flooding of the nearby Des Plaines River.  

 

 14 Amtrak Hiawatha trains per day serve the Milwaukee Intermodal depot, Milwaukee Airport Intermodal 
Station, Sturtevant Station, Glenview Station and Chicago Union Station all of which feature emerging, strong 
intermodal connections for people. In addtition, service to additional stations West of Milwaukee at Brookfield, 
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Oconomowoc, Watertown, and Madison Wisconsin are proposed in the future by the Wisconsin DOT higher 
speed passenger rail vision.  2 Amtrak Empire Builder trains serve Chicago, Glenview and Milwaukee 

The improvement is consistent with and supports regional and national goals for Higher Speed passenger rail 
and reduced transit time and improved reliability for intercity passenger rail service. 
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1B. Operational and Ridership Benefits Metrics: In the table(s) below, provide information on the anticipated 
transportation benefits and ridership changes projected to result from the project.  Please do not include benefits and 
changes that would occur even if the project is not implemented (for example, as a result of population or economic 
growth factors). 

Project/Program Metric 
Actual⎯ 

FY 2008 levels 

Projected Totals by Year 
 (Actual Levels Plus 

 Project-Caused Changes Only)  

First Full Year After 
Project Completion 

Fifth Full Year After 
Project Completion 

“X” 
 If N/A or 

Unsure 

Annual passenger-trips 
750,000 (Hiawatha 

Service) 

756,000 (Hiawatha 
Service, +6,000 if 

OTP increased to 96 
%) 

Unknown  

Annual passenger-miles (millions) 
59.773 (Hiawatha 

Service) 

60.223 (Hiawatha 
Service, +0.450 if 

OTP increased to 96 
%) 

Unknown  

Annual IPR seat-miles offered (millions) 
154.986 (Hiawatha 

Service) 
154.986 (Hiawatha 

Service) 
154.986 (Hiawatha 

Service) 
 

Average number of daily round train trip 
operations (typical weekday) 

7 (Hiawatha 
Service), 1 (Empire 

Builder) 

7 (Hiawatha Service), 
1 (Empire Builder) 

7 (Hiawatha 
Service), 1 (Empire 

Builder) 
 

On-time performance (OTP)3 – percent of trains 
on time at endpoint terminals 

87 % (Hiawatha 
Service), 69 % 

(Empire Builder) 

Goal of 96 % 
(Hiawatha Service), 

85 % (Empire 
Builder) 

Goal of 96 % 
(Hiawatha Service), 

85 % (Empire 
Builder) 

 

Average train operating delays: minutes of en-
route delays per 10,000 train-miles4  

1,413 (Hiawatha Service, 
June 2009) 

Unknown (Empire 
Builder) 

Unknown Unknown  

Top operating speed (mph) 79 79 79  

Average scheduled operating speed (mph) 
(between endpoint terminals) 

58 (Hiawatha 
Service), 51 (Empire 

Builder) 

58 (Hiawatha 
Service), 51 (Empire 

Builder) 

58 (Hiawatha 
Service), 51 

(Empire Builder) 
 

(2) 2A. Economic Recovery Benefits. This section is required for Track 1a, and optional for Track 4. Please limit 
response to 4,000 characters.  For more information, see Section 5.1.1.2 of the HSIPR Guidance.  

Describe the contribution the FD/Construction Project is intended to make towards economic recovery and 

                                                 
3 As calculated and reported by Amtrak according to its existing procedures and definitions. An example can be found at 
page E-7 of the May 2009 Monthly Performance Report at http://www.amtrak.com/pdf/0905monthly.pdf.  ‘On-time’ is 
defined as within the distance-based thresholds originally issued by the Interstate Commerce Commission, which are: 0 to 
250 miles and all Acela trains⎯10 minutes; 251 to 350 miles⎯15 minutes; 351 to 450 miles⎯20 minutes; 451 to 550 
miles⎯25 minutes; and 551 or more miles⎯30 minutes. 
 
4 As calculated by Amtrak according to its existing procedures and definitions.  Useful background can be found at pages 
E-1 through E-6 of Amtrak’s May, 2009 Monthly Performance Report at http://www.amtrak.com/pdf/0905monthly.pdf 
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reinvestment, including information on the following: 

• How the project will result in the creation and preservation of jobs, including number of onsite and other direct jobs 
(on a 2,080 work-hour per year, full-time equivalent basis), and timeline for achieving the anticipated job creation.  

• How the different phases of the project will affect job creation (consider the construction period vs. operating period) 
• How the project will create or preserve jobs or new or expanded business opportunities for populations in 

Economically  Distressed Areas (consider the construction period vs. operating period) 
• How the project will result in increases in efficiency by promoting technological advances. 
• How the project represents an investment that will generate long-term economic benefits (including the timeline for 

achieving economic benefits and describe how the project was identified as a solution to a wider economic challenge) 
• If applicable, how the project will help to avoid reductions in State-provided essential services. 
 
The project will provide retention of jobs for railroad engineering personnel, signal maintainers, track maintenance and 

new work for contractors such as for steel fabrication, crane services and suppliers of materials. An estimate of work  hours per 
year will be calculated as part of  the final design. 

 
The design activity will benefit engineering structural designers in offices. The ordering of materials will benefit workers 

in steel mills, fabrication shops and material handling activities.  The construction will benefit workers in the local Chicago 
metropolitan area. This project will help re-energize America's Steel industry 

 
The design of the modern concrete ballasted deck bridge replacing approximately 80 year old structures will demonstrate 

modern best practice in railway bridge design and installation technique. 
 
The bridges are a key component of the passenger and freight rail network that serves the Chicago metropolitan area, 

surronding regions and distant ports, agricultural and resource producing and consuming areas of America. 
 
Passenger Rail is 18 times safer than travel by automobile on the public highways. This feature will improve safety for the 

travelling public because improved reliability of  passenger train service will encourage people to travel by train intead of by 
automobile. In turn, road conjestion and demand for further road expansion will be alleviated.  

 
 

2B.  Job Creation: Provide the following information about job creation through the life of the FD/Construction Project.   
Please consider construction, maintenance, and operations jobs. 

 

Anticipated number of annual onsite and 
other direct jobs created (on a 2080 work-
hour per year, full-time equivalent basis) 

FD/ Construction 
Period 

First full Year  
of Operations 

Fifth full Year  
of Operations 

12 person years 0 0 
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(3) Environmental Benefits. Please limit response to 4,000 characters.   
How will the FD/Construction project improve environmental quality, energy efficiency, and reduction in the 
Nation’s dependence on oil? Address project-caused changes in the following: 

• Any projected reductions in key emissions (CO2, O3, CO, PMx, and NOx) and their anticipated effects. Provide any 
available forecasts of emission reductions from a baseline of existing service for the first and fifth years of full 
operation (provide supporting documentation if available). 

• Any expected energy and oil savings from traffic diversion from other modes and changes in the sources of energy for 
transportation.  Provide any available information on changes from the baseline of the existing service for the first and 
fifth years of full operation (provide supporting documentation if available). 

• Use of green methods and technologies.  Address green building design, “Leadership in Environmental and Energy 
Design” building design standards, green manufacturing methods, energy efficient rail equipment, and/or other 
environmentally-friendly approaches. 
 

The project will be constructed within an existing active rail corridor on top of the footprint of existing bridges.  
Environmental habitat impact will therfore be minimal or zero. The avoidance of speed restriction to the Amtrak passenger 
trains will result in savings of an estimated 15,000 gallons of diesel fuel per year. This fuel saving is due to not having to slow 
down to cross the bridges and then reaccellerate to speed. 

 
An estimated 190 tons per year of greenhouse gas will be avoided.   

(4) Livable Communities Project Benefits Narrative. (For more information, see Section 5.1.1.3 of the HSIPR 
Guidance, Livable Communities).  Please limit response to 3,000 characters. 

How will the FD/Construction Project foster Livable Communities? Address the following: 

• Integration with existing high density, livable development:  Provide specific examples, such as (a) central business 
districts with walking/biking and (b) public transportation distribution networks with transit-oriented development. 

• Development of intermodal stations:  Describe such features as direct transfers to other modes (both intercity passenger 
transport and local transit). 
 

The replacement of the Wadsworth bridges will sustain reliable passenger service for the communities of Glenview 
IL and Chicago which are excellent examples of locations with emerging high quality liveable development with 
intermodal and pedestrian connections. 
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Project Name:  CP Wadsworth Illinois Bridges HSR  Date of Submission:  Aug 24  Version Number: 1 
 

E.  Project Success Factors 
(1) Project Management Approach and Applicant Qualifications Narrative: Please provide separate responses 

to each of the following.  Additional information on project management is provided in Section 5.1.2.1 of the 
HSIPR Guidance, Project Management. 

1A. Applicant qualifications.  Please limit response to 2,000 characters. 
Management experience: Does the applicant have experience in managing rail investment projects and managing projects 
of a similar size and scope to the one proposed in this application? 

  Yes - Briefly describe experience (brief project(s) overview, dates) 
  No- Briefly describe expected plan to build technical and managerial capacity; provide reference to Project 

Management Plan. 
 

The project will be designed and built under the direction of the Canadian Pacific Railway. This company is well known 
for its skill at constructing bridges and similar large projects and delivering results on time and on budget.  For example, 
CP constructed a similar crossover at Oakwood in 2004, on time and on budget, as part of the successful Milwaukee 
Airport Intermodal Station development.  
 

1B. Describe the organizational approach for the different project stages included in this application (final design, 
construction), including the roles of staff, contractors and project stakeholders in implementing the project.  For 
construction activities, provide relevant information on work forces, including railroad contractors and grantee 
contractors.  Please limit response to 2,000 characters. 

 
The railway will design the bridge using in-house staff or contracted consulting services. Railway environmental staff will 
liase with government environmental representatives as may be needed. Railway public and Government Affairs staff will 
communicate for any needed public communications. CP will work with Amtrak, Illinois DOT and other stakeholders to 
implement a successful project. Construction on the railroad right of way will be coordinated by a railway site supervisor 
to ensure safety and to ensure that all FRA and other regulatory expectations are met or exceeded. 
 

1C.  Does the FD/Construction Project require approval by FRA of a waiver petition from a Federal railroad safety 
regulation?  (Reference to, or discussion of, potential waiver petitions will not affect FRA’s handling or disposition 
of such waiver petitions.) 

 YES- If yes, explain and provide a timeline for obtaining the waivers 
 NO 

Please limit response to 1,500 characters. 
 
      
 

1D. Provide a preliminary self-assessment of project uncertainties and mitigation strategies (consider funding risk, 
schedule and budget risk and stakeholder risk). Describe any areas in which the applicant could use technical 
assistance, best practices, advice or support from others, including FRA.   Please limit response to 2,000 characters. 

 
Weather and possible seasonal requirements to protect the natural environment and timing considerationswill be designed.  
Ordering of long lead time materials should not be a problem.   CP has the forces and knowledge to complete the project 
on schedule, after the award of ARRA funding  

 
(2) Stakeholder Agreements Narratives.  Additional information on Stakeholder Agreements is provided in Section 

5.1.2.2 of the HSIPR Guidance. 

Under each of the following categories, describe the applicant’s progress in developing requisite agreements with key 
stakeholders. In addition to describing the current status of any such agreements, address the applicant’s experience in 
framing and implementing similar agreements, as well as the specific topics pertaining to each category.  

2A. Ownership Agreements – Describe how agreements will be finalized with railroad infrastructure owners listed in the 
“Right-of-Way Ownership” and “Service Description” tables in Section B.  If appropriate, “owner(s)” may also include 
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operator(s) under trackage rights or lease agreements.   Describe how the parties will agree on project design and scope, 
project benefits, project implementation, use of project property, project maintenance, scheduling, dispatching and 
operating slots, project ownership and disposition, statutory conditions and other essential topics.  Summarize the status 
and substance of any ongoing or completed agreements.  Please limit response to 2,000 characters. 
The Illinois DOT and CP are sophisticated organizations which cooperate together on many fronts. No obstacles are 
forseen in achieving any necessary agreements.  
 
 
 

2B. Operating Agreements – Describe the status and contents of agreements with the intended operator(s) listed in 
“Services” table in the Project Overview section above.  Address project benefits, operation and financial conditions, 
statutory conditions, and other relevant topics.  Please limit response to 2,000 characters. 
CP and Amtrak routinely liase in advance of track and bridge work projects. Obstacles involving statutory conditions are 
expected to be minimal or non existent. 

2C. Selection of Operator – This question applies to Track 1a only. If the proposed operator railroad was not selected 
competitively, please provide a justification for its selection, including why the selected operator is most qualified, taking 
into account cost and other quantitative and qualitative factors, and why the selection of the proposed operator will not 
needlessly increase the cost of the project or of the operations that it enables or improves. Please limit response to 1,000 
characters. 
N/A 

2D. Other Stakeholder Agreements – Provide relevant information on other stakeholder agreements including State and 
local governments.  Please limit response to 2,000 characters. 
Wisconsin DOT and Canadian Pacific will be framing agreements pertaining to this corridor North and South of the 
Wadsworth bridges 

2E. Agreements with operators of other types of rail service – Describe any cost sharing agreements with operators of   
non-intercity passenger rail service (e.g., commuter, freight).   Please limit response to 2,000 characters. 
The Wisconsin and Southern Railway (WSOR) has trackage rights  and operates infrequently on the route  WSOR has 
signed the project schematic diagram that accompanies this ARRA 1a application.  
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(3) Financial Information. 
3A. Capital Funding Sources. Please provide the following information about your funding sources (if applicable). 

 

Non FRA Funding 
Sources 

New or 
Existing 
Funding 
Source? 

Status of 
Funding5 Type of Funds 

Dollar 
Amount 
(YOE 

Dollars) 

% of 
Project 

Cost 

Describe Uploaded 
Supporting 

Documentation to 
Help FRA Verify 
Funding Source 

State of IL New Planned  $401,070 5 link to Public Act 

      New Committed                    

      New Committed                    

 
 
 

3B. Capital Investment Financial Agreements:  Describe any cost sharing contribution the applicant intends to make 
towards the FD/Construction Project, including its source, level of commitment, and agreement to cover cost increases or 
financial shortfalls. Describe the status and nature of any agreements between funding stakeholders that would provide for 
the applicant’s proposed match, including the responsibilities and guarantees undertaken by the parties.  Provide a brief 
description of any in-kind matches that are expected.  Please limit response to 2,000 characters. 
 
IDOT will provide a 5% matching contribution for the project which will come from a newly enacted capital investment 

program to be funded from various tax sources. The state has no agreement to cover cost increases or financial shortfalls related to 
the replacement of the bridges. CP expects to contribute a prefabricated bridge span which it has on hand in storage as a non-cash 
contribution to the project. 

 
 
3C. Operating Financial Plan: Does the applicant expect that the State operating subsidy requirements 

for the benefiting intercity passenger rail service will significantly increase, as a result of the 
project, during the first five years after project completion?  

 

 Yes     No 
 

If “Yes,” please complete the table below (in YOE dollars) and answer the following questions.  Please limit response to 
2,000 characters. 
(a) How did you project future State operating subsidies for the benefiting service(s); and 
(b) What are the source, nature, and likelihood of the funding that will enable the State to finance the projected increases 
in annual operating subsidies due to the project? 

 
      

 
 

                                                 
5 Reference Notes:  The following categories and definitions are applied to funding sources: 
Committed:  Committed sources are programmed capital funds that have all the necessary approvals (e.g. legislative referendum) to be used to fund the proposed 
project/program without any additional action.  These capital funds have been formally programmed in the State Rail Plan and/or any related local, regional, or State Capital 
Investment Program CIP or appropriation.  Examples include dedicated or approved tax revenues, State capital grants that have been approved by all required legislative 
bodies, cash reserves that have been dedicated to the proposed project/program, and additional debt capacity that requires no further approvals and has been dedicated by the 
sponsoring agency to the proposed project/program. 
Budgeted:  This category is for funds that have been budgeted and/or programmed for use on the proposed project but remain uncommitted, i.e., the funds have not yet 
received statutory approval.  Examples include debt financing in an agency-adopted CIP that has yet to be committed in their near future.  Funds will be classified as budgeted 
where available funding cannot be committed until the grant is executed, or due to the local practices outside of the project sponsor's control (e.g., the project development 
schedule extends beyond the State Rail Program period). 
Planned:  This category is for funds that are identified and have a reasonable chance of being committed, but are neither committed nor budgeted.  Examples include 
proposed sources that require a scheduled referendum, requests for State/local capital grants, and proposed debt financing that has not yet been adopted in the agency's CIP. 
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Subsidy 

 

Actual⎯ 
FY 2009 levels 

(YOE Dollars) 

Projected Totals by Year 
 (Actual Levels Plus 

 Project Caused Changes Only) 

(YOE Dollars) 

First Full Year After 
Project Completion 

Fifth Full Year After 
Project Completion 

State operating subsidy (total for all benefiting 
services) 

                  

(4) Financial Management Capacity and Capability – Provide audit results and describe applicant capability to absorb 
potential cost overruns, financial shortfalls, or financial responsibility for potential disposition requirements (include as 
supporting documentation as needed).  Provide statutory references/ legal authority to build and oversee a rail capital 
investment.  Please limit response to 2,000 characters. 

Canadian Pacific Railway meets and exceeds all operating requirements of the FRA and other relevent parties with 
jurisdiction to conduct railway operations and construct operations on its lines in Illinois. 

(5) Timeliness of Project Completion – Provide the following information on the dates and duration of key activities, if 
applicable.  For more information, see Section 5.1.3.1 of the HSIPR Guidance, Timeliness of Project Completion. 

Final Design Duration: 11 months 
Construction Duration:  5 months 
Rolling Stock Acquisition Duration:  0 months 
Rolling Stock Testing Duration:  0 months 
Service Operations Start date:  11/2011 (mm/yyyy) 

(6) If applicable, describe how the project will promote domestic manufacturing, supply and other industries, 
including United States-based equipment manufacturing and supply industries.  Please limit response to 1,500 
characters. 

 
The project will utilize and promote domestic steel production, fabrication and material supply and  handling. It will 

rejuvenate railway bridge design and hopefully encourage young American Civil Engineers to enter and stay with the 
railway field.  

 
(7)  If applicable, describe how the project will help develop US professional railroad engineering, operating, 

planning and management capacity needed for sustainable HSR/IPR development in the United States, 
including promotion of a diverse workforce.  Please limit response to 1,500 characters. 

 
The project will be an excellent demonstration of railway civil engineering and the logistics of replacing bridge structures e 

while a rail line is in service.  The skills learned in designing and constructing the two Wadsworth bridges will be 
valuable for the duration of the proposed long-term, state- sponsored higher speed rail initiative.  
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Project Name:  CP Wadsworth Illinois Bridges HSR  Date of Submission:  Aug 24  Version Number: 1 
 

F.  Additional Information 

(1)  Please provide any additional information, comments, or clarifications and indicate the section and question number 
that you are addressing (e.g., Section E, Question 1B).  This section is optional.  
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Project Name:  CP Wadsworth Illinois Bridges HSR  Date of Submission:  Aug 24  Version Number: 1 
 

G.  Summary of Supporting Materials 

Application Form 

R
eq

ui
re

d 

O
pt

io
na

l 

Reference Description Format 

  This Application Form   HSIPR Guidance 
Section 4.3.3.3 

This document to be submitted through 
GrantSolutions. Form 

Supporting Forms 

R
eq

ui
re

d 

O
pt

io
na

l 
 

Reference Description Format 

  General Info.   HSIPR Guidance 
Section 4.3.5 

This document to be submitted through 
GrantSolutions. Form 

   Detailed Capital Cost 
Budget   HSIPR Guidance 

Section 4.3.5 
This document to be submitted through 
GrantSolutions. Form 

  Annual Capital Cost 
Budget   HSIPR Guidance 

Section 4.3.5 
This document to be submitted through 
GrantSolutions. Form 

  Project Schedule   HSIPR Guidance 
Section 4.3.5 

This document to be submitted through 
GrantSolutions. Form 

Supporting Documents 

R
eq

ui
re

d 

O
pt

io
na

l 

Reference Description Format 

St   Map of the Planned 
Investment  Forms 

  Application Question 
B.6  

Map of the Planned Investment location. 
Please upload into GrantSolutions. None 

Standard Forms 

R
eq

ui
re

d 

O
pt

io
na

l 

Reference Description Format 

  SF 424: Application for 
Federal Assistance    

HSIPR Guidance 
Section 
4.3.3.3eference 

Please submit through GrantSolutions Form 
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         SF 424C: Budget 
Information-
Construction 

 F
o
r 

 HSIPR Guidance 
Section 4.3.3.3 Please submit through GrantSolutions Form 

 
  SF 424D: Assurance 

Construction 
 

   HSIPR Guidance 
Section 4.3.3.3 Please submit through GrantSolutions Form 

 
 

  FRA Assurances 
Document    HSIPR Guidance 

Section 4.3.3.3 

May be obtained from FRA’s website at 
http://www.fra.dot.gov/downloads/admi
n/assurancesandcertifications.pdf.  The 
document should be signed by an 
authorized certifying official for the 
applicant.  Submit through 
GrantSolutions. 

Form 

 
 

 
PRA  Public Protection Statement: Public reporting burden for this information collection is estimated to average 32 hours per response, including 
the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the 
collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not 
required to respond to, nor shall a person be subject to a penalty for failure to comply with, a collection of information unless it displays a currently 
valid OMB control number.  The valid OMB control number for this information collection is 2130-0583. 
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Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

Document Title: CP Wadsworth Bridges Replacement Supporting Form
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HSIPR Program Application Supporting Forms

Track 1a - FD/Construction and Track 4

OMB No. 2130-0583 

2009 2010 2011 2012 2013 2014 2015 Base Yr /FY 10 Total* Double Check Total

-$                        3,971,000.00$               3,971,000.00$               7,942,000.00$               7,942,000.00$               
-$                        -$                                 -$                                 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS -$                        -$                                 -$                                 
40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS -$                        -$                                 -$                                 

-$                        -$                                 -$                                 
-$                        -$                                 -$                                 

70 VEHICLES -$                        -$                                 -$                                 
-$                        -$                                 -$                                 
-$                        -$                                 -$                                 
-$                        -$                                 -$                                 

Total Project Cost (10-100) -$                        3,971,000.00$              3,971,000.00$              -$                     -$                    -$                     -$                     7,942,000.00$              7,942,000.00$              

2009 2010 2011 2012 2013 2014 2015 YOE Total**

3,971,000.00$               4,050,420.00$               -$                      -$                    -$                      -$                      8,021,420.00$               
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS -$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS -$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 
-$                                 -$                                 -$                      -$                    -$                      -$                      -$                                 

-$                        3,971,000.00$              4,050,420.00$              -$                     -$                    -$                     -$                     8,021,420.00$              

CP Wadsworth Bridges Higher Speed Rail

60 ELECTRIC TRACTION

Annual Capital Cost Budget 

100  FINANCE CHARGES

 BASE YEAR/ FY 2010 DOLLARS

20 STATIONS, TERMINALS, INTERMODAL

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

Instructions:

This form should provide a breakdown by year of the capital costs entered in the previous "Detailed Capital Cost Budget".  The data you enter in this form should be drawn from budget estimates or analysis 

you have available for your project.

1. In the yellow cells in the "Base Year/ FY 2010 Dollars" table, enter the annual dollar figures for each cost category in Base Year/FY 10 Dollars.  In the yellow cells of the "Year of Expenditure (YOE)" table, enter the 

actual cost of FY 2009 activities.  In both tables as appropriate, the blue cells will auto-populate with Base Year/FY 10 Dollars if you  entered assumed inflation rates in the "General Info" tab. If you did not enter 

assumed inflation rates, or you wish to make your own calculations, you may enter values in the light blue cells. Note: This form should reflect Federal Government Fiscal Years (FY) from October 1 through September 

30.

2. In the "Base Year/ FY 2010 Dollars" table, the numbers in the "Double Check Total" column will auto-populate from the "Detailed Capital Cost Budget"  in the previous tab. The numbers in the "Base Yr/FY 10 Total" 

column will be the sum of the annual data entered to the left. The two columns should match for each Standard Cost Categpry.  If the entries in the "Double Check Total" column are red , the Base Year/FY 10 values 

you entered in the previous tab do not match the values entered in this tab.

3. The light blue Year of Expenditure (YOE) information will auto-populate if you entered assumed inflation rates in the "General Info" tab. If you did not enter assumed inflation rates, or you wish to make your own 

calculations, you may enter values in the light blue cells.

Note:  Track 1a - FD/Construction projects must be completed within 2 years of obligation of the funds.

Track: Track 1A

Project Name:

50  COMMUNICATIONS & SIGNALING

20 STATIONS, TERMINALS, INTERMODAL

YEAR OF EXPENDITURE (YOE) DOLLARS

10 TRACK STRUCTURES & TRACK 

50  COMMUNICATIONS & SIGNALING
60 ELECTRIC TRACTION

90 UNALLOCATED CONTINGENCY

10 TRACK STRUCTURES & TRACK 

70 VEHICLES 

90 UNALLOCATED CONTINGENCY

* For the purpose of this application, base year dollars are considered FY 2010 dollars.  

**Year-of-Expenditure(YOE) dollars are inflation-adjusted Base Year dollars.  Applicants may determine their own inflation rate and enter it on the "General Info" tab. Applicants should also explain their proposed inflation assumptions (and methodology, if applicable) in the Application Form, Section B, Project Overview,  Question 

(5) .  

Total Project Cost (10-100)

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

100  FINANCE CHARGES

Return to the Main Page

FRA F 6180.139  
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Document Title: CP Wadsworth Brdg Replcmnt Map
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Replacement
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Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement
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Document Title: CP Wadsworth Bridge Replacemt NEPA CE doc
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Federal Railroad Administration (FRA) 
CATEGORICAL EXCLUSION WORKSHEET 

 
Note:  The purpose of this worksheet is to assist proposal sponsors in gathering and organizing materials 
for environmental analysis required under the National Environmental Policy Act (NEPA), particularly for 
proposals, which may qualify as Categorical Exclusions and to assist the FRA in evaluating requests from 
project sponsors for categorical exclusion determinations.  Categorical Exclusions are categories of 
actions (i.e. types of projects) that the FRA has determined, based on its experience, typically do not 
individually or cumulatively have a significant effect on the human environment and which generally do 
not require the preparation of either an environmental impact statement or an environmental assessment.   
 
Submission of the worksheet by itself does not meet NEPA requirements.  FRA must concur in writing 
with the proposal sponsor’s Categorical Exclusion recommendation for NEPA requirements to be met.  
Please complete this worksheet using compatible word processing software and submit and transmit the 
completed form in electronic format. 
 
For Agency Use  Date Received:               
Reviewed By:       
              Date:       

Recommendation for action: 
 Accept     Return for Revisions    Not Eligible 

Comments:        
 
Concurrence by Counsel: 
                 Accept Recommendation   Return with Comments 

Reviewed By:        
              Date:       

Comments:       
 
Concurrence by Approving Official:       
 

Date:        

 
I. PROPOSAL DESCRIPTION 
 
Proposal Sponsor 
George Weber, Illinois DOT 

Date Submitted 
August 24 
2009 

FRA Identification Number (if any) 
      

Proposal Title 
CP Wadsworth Illinois Bridges for Passenger Reliability and HSR 
Location (Include Street Address, City or Township, County, and State) 
CP Milepost 46.78-47.25, Wadsworth, Lake County, Illinois.  
Contact Person   
George Weber  

Phone 
312-793-4222 

E-mail Address 
George.Weber@Illinois.gov 

Note:  Fully describe the proposal including specifics that may be of environmental concern such as: widening 
an embankment to stabilize roadbed; repairing or replacing bridge piers foundations, including adding rip-rap 
in a waterway; earthwork and altering natural (existing) drainage patterns and creating new water discharge; 
contaminated water needing treatment; building a new or adding on to a shop building; fueling or collection of 
fuel or oil and contaminated water; building or extending a siding; and building or adding on to a yard. 
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Description of Proposal 
Replace two railway bridges north of Wadsworth, Illiois at mileposts 46.78 and 
47.27 of the C&M Subdivision between Chicago and Milwaukee, which is an FRA 
designated high speed rail route.  The two bridges are reaching the end of their 
service life and nearing the stage, based on periodic inspection, when a speed 
restriction will need to be placed.  The speed restriction will negatively 
affect the performance of 16 Amtrak passenger trains operating on the corridor 
and render the bridges completely unsuitable for future higher speed passenger 
trains.  The current authorized track speed for passenger trains at this 
location is 79 mph.   If a speed restriction of 60 mph is applied, approximately 
30,000 gallons of additiional fuel will be used by Amtrak and an estimated 190 
tons of increased emmissions be produced.  If the restriction applied lower 
speed than 60 then the penalty of increased transit time, increased Amtrak 
diesel fuel usage and increased emmissions will be even greater. 
Purpose and Need of Proposal 
The investment will contribute to improved passenger train reliability and cost 
saving for Amtrak as well as improved air quality for the region.   
 
The Chicago - Milwaukee Amtrak service is fulfilling an increasing role in 
shifting travel from private automobile to travel by Amtrak on this corridor.   
Road congestion on adjacent public highways and high gasoline prices are reasons 
why motorists are making the change and need the transportation choice of the 
train.   Amtrak passenger usage on this corridor grew 28% from 2007 to 2008. 
 
II.  NEPA CLASS OF ACTION  
 
 

Answer the following questions to determine the proposal's potential class of action. 

A. Will the proposal substantially impact the natural, social and / or human environment? 
  YES (Contact FRA)  NO (Continue)  
 Actions that will significantly impact the environment require preparation of an Environmental Impact 

Statement.  These proposals typically include construction or extension of rail lines or rail facilities including 
passenger, high speed, or freight rail activities.  
 

B. Is the significance of the proposal's social, economic or environmental impacts 
unknown? 

  YES (Contact FRA)  NO (Continue) 
 

 

C. Does Section 4(f) of the Department of Transportation Act apply?  (i.e. proposal requires the 
use of publicly owned land of a public park, recreation area, or wildlife and waterfowl refuge of 
national, State, or local significance, or land of an historic site of national, State, or local 
significance, as determined by the Federal, State, or local officials having jurisdiction over the 
park, area, refuge, or site.) 

  YES (Contact FRA)  NO (Continue) 
 

 

D. Is the proposal likely to require detailed evaluation of more than a few potential impacts? 
  YES (Contact FRA)  NO (Continue) 

 
 

E. Is the proposal likely to generate intense public discussion or concern, even though it 
may be limited to a relatively small subset of the community? 

  YES (Contact FRA)  NO (Continue) 
 

 

F. Is the proposal inconsistent with any Federal, State, or local law, regulation, ordinance, or 
Judicial or administrative determination relating to environmental protection? 

  YES (Contact FRA)  NO (Continue) 
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G. Is the proposal an integral part of a program of current Federally supported actions which, 
when considered separately, would not be classified as major actions, but when 
considered together may result in substantial impacts? 

  YES (Contact FRA)  NO (Continue) 
 

 

 If the answer to any of the questions B through G is "YES", contact the FRA to determine whether the 
proposal requires preparation of an Environmental Assessment. 
 

H. Is the proposal consistent with one of the following potential Categorical Exclusions?  
FRA Procedures for Considering Environmental Impacts, 64 FR 28545 (May 26, 1999) 

  YES (Mark category and continue as indicated)  NO (Contact FRA)  
  

 Financial assistance or procurements solely for planning or design activities that do not commit the FRA or 
its applicants to a particular course of action affecting the environment.  (stop and submit to FRA) 

 State rail assistance grants for acquisition. (Continue to Part III) 

 Operating assistance to a railroad to continue existing service or to increase service to meet demand, 
where the assistance will not result in a change in the effect on the environment.  (stop and submit to FRA) 

 Acquisition of existing railroad equipment, track and bridge structures, electrification, communication, 
signaling or security facilities, stations, maintenance of way and maintenance of equipment bases, and 
other existing railroad facilities or the right to use such facilities, for the purpose of conducting operations of 
a nature and at a level of use similar to those presently or previously existing on the subject properties. 
(Complete Part III, Sections H, I, U, & V and submit to FRA) 

 Research, development and/or demonstration of advances in signal, communication and/or train control 
systems on existing rail lines provided that such research, development and/or demonstrations do not 
require the acquisition of substantial amounts of right-of-way, and do not substantially alter the traffic 
density [or operational] characteristics of the existing rail line.  (Continue to Part III) 

 Temporary replacement of an essential rail facility if repairs are commenced immediately after the 
occurrence of a natural disaster or catastrophic failure.  (Continue to Part III) 

 Changes in plans for a proposal for which an environmental document has been prepared, where the 
changes would not alter the environmental impacts of the action.  (Continue to Part III describing the full 
consequences of the changes only) 

 Maintenance of: existing railroad equipment; track and bridge structures; electrification, communication, 
signaling, or security facilities; stations; maintenance-of-way and maintenance-of-equipment bases; and 
other existing railroad-related facilities. ("Maintenance" means work, normally provided on a periodic basis, 
which does not change the existing character of the facility, and may include work characterized by other 
terms under specific FRA programs) (Continue to Part III) 

 Financial assistance for the construction of minor loading and unloading facilities, provided that proposals 
are consistent with local zoning, do not involve the acquisition of a significant amount of land, and do not 
significantly alter the traffic density characteristics of existing rail or highway facilities.  (Continue to Part III) 

 Minor rail line additions including construction of side tracks, passing tracks, crossovers, short connections 
between existing rail lines, and new tracks within existing rail yards, provided that such additions are 
consistent with existing zoning, do not involve acquisition of a significant amount of right of way, and do not 
substantially alter the traffic density characteristics of the existing rail lines or rail facilities.  (Continue to Part 
III) 

 

 

Improvements to existing facilities to service, inspect, or maintain rail passenger equipment, including 
expansion of existing buildings, the construction of new buildings and outdoor facilities, and the 
reconfiguration of yard tracks.  (Continue to Part III) 

 Environmental remediation through improvements to existing and former railroad track, infrastructure, 
stations and facilities, for the purpose of preventing or correcting environmental pollution of soil, air or water. 
(Continue to Part III) 

 Replacement, reconstruction, or rehabilitation of an existing railroad bridge, including replacement with a 
culvert, that does not require the acquisition of a significant amount of right-of-way. (Continue to Part III) 
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III.  PROPOSAL INFORMATION FOR CATEGORICAL EXCLUSIONS 
 Complete Part III unless indicated otherwise in Part II and submit to FRA.   

 
For work to fixed facilities, maps displaying the following, as applicable, are required to be 
attached for FRA review: 

• Proposal vicinity 
• Proposal Site Plan indicating the USGS Quadrangle and Section 
• Other Information as necessary to complete Part III 

 
A.   Describe how the proposal satisfies the purpose and need identified in Part I: 

The two existing railway bridges are approximately 80 years old and are 
reaching the end of their service life and are no longer suited to meet 
the higher speeds that are needed for existing and proposed higher 
speed passenger rail.  The bridges are at risk of speed reducton 
because of their aga and condition.   A speed restriction applied to 
the bridges due to their age and condition will work against federal 
and state goals to achieve energy conservation, improved air quality 
and to change travel habits away from use of the private authomobile by 
providing a reliable and timely alternative of passenger rail. 
 

B. 
 

Location & Land Use:  For fixed facilities, attach a map or diagram, at an appropriate scale, 
identifying the location of the proposal site and if applicable, the surrounding land uses and zoning of the 
site and surrounding properties.  If the proposal would require many pages of maps or diagrams, include 
only a location map and contact FRA to determine if additional information is required.  A map or diagram 
that identifies locations of critical resource areas, wetlands, potential historic sites, or sensitive noise 
receptors such as schools, hospitals, and residences should be included if there is the potential for impacts 
to these resources.  
 
Briefly describe the existing land use of the proposal site and surrounding properties and resources. 

The bridges are located within an existing active rail corridor.  
Existing land beside the bridge at mile 46.27 is a forest preserve.  
Land beside the bridge at mile 47.28 is undeveloped agricultural. 
 

C.   Historic Resources:  If any cultural, historic, or archaeological resources are located in the immediate 
vicinity of the proposal, check and describe the resource(s) and then describe any potential effect of the 
proposal on the resource(s).  Consultation with the SHPO is necessary when these resources are 
potentially affected.   
  

 Cultural:    None 
 

 Historical:     None 
 

 Archaeological:   None 
  
Has consultation with the State Historic Preservation Officer occurred?  If so, describe and attach relevant 
correspondence. 
 

 Consultation with SHPO:   The two bridges are a common concrete and steel 
composite design and have no historical or architectural interest.  No 
cultural or historical survey is needed because the new bridges will be 
installed on the footprint of the same disturbed site as the existing 
bridges.  No State Historical society review is required.   
 

D.   Public Notification: Briefly describe any public outreach efforts undertaken on behalf of the proposal, if 
any.  Indicate opportunities the public has had to comment on the proposal (e.g., Board meetings, open 
houses, special hearings). 

None is needed for replacement of existing railway bridges  
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Indicate prominent concerns expressed by agencies or the public regarding the proposal, if any. 

none 
 

E. 
 

Transportation:  Would the proposal have a detrimental effect on other railway operations or 
impact road traffic, or increase demand for parking? 

   No (continue)        Yes, describe potential transportation, traffic, and parking impacts, and address 
capacity constraints and potential impacts to existing railroad and highway operations.  Include maps or 
diagrams indicating any impacts and any proposed modifications to existing railways or roadways or parking 
facilities.  Also, summarize any consultation that has occurred with other railroads or highway authorities 
whose operations this project will impact. 

None 
 

F.  Noise and Vibration:  Are permanent noise or vibration impacts likely? 
   No (continue)        Yes, describe how the proposal will involve noise impacts.  If the proposal will 

result in a change in noise sources (number or speed of trains, stationary sources, etc.) and sensitive 
receptors (residences, hospitals, schools, parks, etc.) are present, apply screening distances for noise and 
vibration assessment found in FRA noise impact assessment guidance manual (and FTA’s manual as 
needed) and compare proposal location with nearest receptor(s).  If the screening distance is not achieved, 
attach a “General Noise and/or Vibration Assessment.” 
 
Noise         Vibration  

      

As a result of the general assessment(s) are there noise or vibration impacts? 

 No (continue)         Yes (Describe and provide map identifying sensitive receptors): 

      
 

G.   Air Quality:  Does the proposal have the potential to increase concentrations of ambient criteria 
pollutants to levels that exceed the NAAQS, lead to the establishment of a new non-attainment 
area, or delay achievement of attainment? 

   No (continue)        Yes, attach an emissions analysis for General Conformity regarding Carbon 
Monoxide (CO), Ozone (O3), Particulate Matter (PM10), Nitrous Oxides (NOx), and Carbon Dioxide (CO2), 
and include a hot spot analysis if indicated.  Describe any substantial impacts from the proposal. 

Proposal will reduce diesel emmmissions by estimated 190 tons of GHG 
per year    
 
Is the proposal located in a Non-Attainment or Maintenance area?  

 No (continue)        Yes, for which of the following pollutants: 
 

 Carbon Monoxide (CO)     Ozone (O3)    Particulate Matter (PM10) 

 
H. Hazardous Materials:  Does the proposal involve the use or handling of hazardous materials? 

  No (continue)      Yes, describe use and measures that will mitigate any potential for release and 
contamination. 

      
 

I.   Hazardous Waste:  If the proposal site is in a developed area or was previously developed or 
used for industrial or agricultural production, is it likely that hazardous materials will be 
encountered by undertaking the proposal? (Prior to acquiring land or a facility with FRA funds, FRA 
must be consulted regarding the potential presence of hazardous materials)   
 

   No, explain why not and describe the steps taken to determine that hazardous materials are not 
present on the proposal site and then continue to question I. 

Replacement of existing railway bridges within railway right of way 
will not involve disturbance of land 

Page 39 of 78



 FRA Categorical Exclusion WorksheetCategorical Exclusion - FRA Wadsworth Bridges MP 46 28

 
FRACATEX a/06  Page 6 of 8 

      
   Yes, complete a Phase I site assessment and attach.   

 
If a Phase I survey was completed, is a Phase II site assessment recommended?   

   No (continue)        Yes, describe the mitigation and clean-up measures that will be taken to 
remediate any hazardous materials present and what steps will be taken to ensure that the local community 
is protected from contamination during construction and operation of the proposal. 

      
 

J.   Property Acquisition: Is property acquisition needed for the proposal? 
   No (continue)        Yes, indicate whether the acquisition will result in relocation of businesses or 

individuals.  Note:  To ensure eligibility for Federal participation, grantees may not acquire property with 
either local matching or Federal funds prior to completing the NEPA process and receiving written FRA 
concurrence in both the NEPA recommendation and property appraisals. 

      
 

K. Community Disruption and Environmental Justice:  Does the proposal present potentially 
disruptive impacts to adjacent communities? 

   No (continue)        Yes, provide a socio-economic profile of the affected community.  Indicate 
whether the proposal will have a disproportionately high and adverse effect on minority or low-income 
populations.  Describe any potential adverse effects and any community resources likely to be impacted.  
Describe outreach efforts targeted specifically at minority or low-income populations. 

      
 

L. Impacts On Wetlands:  Does the proposal temporarily or permanently impact wetlands or 
require alterations to streams or waterways? 

   No (continue)        Yes, show wetlands and waters on the site map and classification.  Describe the 
proposal’s potential impact to on-site and adjacent wetlands and waters and attach any coordination with 
the State and US Army Corps of Engineers.   

There will be minimal temporary impact to wetland in the form of 
temporary fill for a crane pad.  All fill will be removed at the 
conclusion of the project and wtland will bre restored per LCSMC 
regulations. 
 

M. Floodplain Impacts:  Is the proposal located within the 100-year floodplain or are regulated 
floodways affected? 

   No (continue)        Yes, describe the potential for impacts due to changes in floodplain capacity or 
water flow, if any.  If impacts are likely, attach scale maps describing potential impacts and describe any 
coordination with regulatory entities.   

The bridges are located within a 100 yer floodplane, however no impact 
will result as the bridge openingshave sized to provide hyrraulic 
capacity equal or greater than existing conditions. 
  

N. Water Quality:  Are protected waters of special quality or concern, essential fish habitats, or 
protected drinking water resources present at or directly adjacent to the proposal site? 

   No (continue)        Yes, describe water resource and the potential for impact from the proposal, and 
any coordination with regulatory entities. 

      
 

O. Navigable Waterways:  Does the proposal cross or have effect on a navigable waterway? 
   No (continue)        Yes, describe potential for impact and any coordination with US Coast Guard. 

      
 

P. Coastal Zones:  Is the proposal in a designated coastal zone? 
   No (continue)        Yes, describe coordination with the State regarding consistency with the coastal 

zone management plan and attach the State finding if available.  
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Q. Prime and Unique Farmlands:  Does the proposal involve the use of any prime or unique 
farmlands? 

   No (continue)        Yes, describe potential for impact and any coordination with the Soil Conservation 
Service of the US Department of Agriculture. 

      
 

R. Ecologically Sensitive Areas And Endangered Species:  Are any ecologically sensitive 
natural areas, designated wildlife or waterfowl refuges, or designated critical habitat areas 
(woodlands, prairies, wetlands, rivers, lakes, streams, and geological formations determined to 
be essential for the survival of a threatened or endangered species) within or directly adjacent to 
the proposal site? 

   No (continue)        Yes, describe them and the potential for impact.  Describe any consultation with 
the State and the US Fish and Wildlife Service about the impacts to these natural areas and on threatened 
and endangered fauna and flora that may be affected.  If required prepare a biological assessment and 
attach. 
      
 

S. Safety And Security:  Are there safety or security concerns about the proposal? 
   No (continue)        Yes, describe the safety or security concerns and the measures that would need 

to be taken to provide for the safe and secure operation of the proposal after its construction.  

      
 

T. Construction Impacts:  Are major construction period impacts likely? 
   No (continue)        Yes, describe the construction plan and identify impacts due to construction noise, 

utility disruption, debris and spoil disposal, and address air and water quality impacts, safety and security 
issues, and disruptions of traffic and access to property and attach scale maps as necessary. 

      
 

U. Cumulative Impacts:  Are cumulative impacts likely?  
A “cumulative impact" is the impact on the environment that results from the incremental 
impact of the action when added to other past, present, and reasonably foreseeable future 
actions regardless of what agency (Federal or non-Federal) or person undertakes such other 
actions. Cumulative impacts may include ecological (such as the effects on natural resources 
and on the components, structures, and functioning of affected ecosystems), aesthetic, 
historic, cultural, economic, social, or health, whether direct, indirect, or resulting from smaller 
actions that individually have no significant impact.  Determining the cumulative environmental 
consequences of an action requires delineating the cause-and-effect relationships between the 
multiple actions and the resources, ecosystems, and human communities of concern. 

 
   No (continue)        Yes, describe the reasonably foreseeable: 

(a) Direct impacts, which are caused by the action and occur at the same time and place.   

      
 

(b) Indirect impacts, which are caused by the action and are later in time or farther 
removed in distance, but are still reasonably foreseeable.  Indirect impacts may 
include growth inducing effects and other effects related to induced changes in the 
pattern of land use, population density or growth rate, and related effects on air and 
water and other natural systems, including ecosystems. 

      
 

V. Related Federal, State, or Local Actions:  Indicate whether the proposal requires any of the following 
actions (e.g., permits) by other Agencies and attach copies of relevant correspondence.  It is not necessary 
to attach voluminous permit applications if a single cover Agency transmittal will indicate that a permit has 
been granted.  Permitting issues can be described in the relevant resource discussion in sections B-S 
above.  
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 Section 106  Historic and Culturally Significant Properties 

 
 Section 401/404  Wetlands and Water 

 
 USCG 404 Navigable Waterways 

 
 Executive Orders  Wetlands, Floodplains, Environmental Justice 

 
 Clean Air Act  Air Quality 

 
 Endangered Species Act  Threatened and Endangered Biological Resources 

 
 Magnuson-Stevens Fishery Conservation and Management Act  Essential Fish Habitat 

 
 Safe Drinking Water Act 

 
 Other State or Local Requirements  (Describe)  The railway has liased and will 

continue to liase with Lake County Stormwater Management Commission 
(LCSMC) to ensure no permanent impact to the natural environment due to 
construction of the two bridges.  The bridge opening is sufficeint to 
meet US Army Corps of Engineers as well as state and local regulatory 
requirements for hydraulic capacity. 
 

X. Mitigation:  Describe mitigation measures which address identified impacts and have been 
incorporated into the proposal, if any. 

The replacement structure is being designed as  bridges rather than as 
a culverts because doing so will provide clearance for waterflow 
spreading out from the adjacent Des Plaines River in a flood event.  
This river runs adjacent to the bridges, not under the bridges.   
Habitat impact will be minimal, strickly localized to the immediate 
site, and cooprdinated with the Lake County Stormwater Management 
Commission as to timing of the work and need for restoration, if any.  
The project work plan will be carefully planned to address this.  

 

Page 42 of 78



Upload #6

Applicant: IL Dept of Transportation

Application Number: HSR2010000139

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg Stakeholder Agmt

Page 43 of 78



 

Project I.D. xxxx-xx-xx 1 DOTCP Wadsworth Bridges Agmt 2009 

State of Illinois/Department of Transportation 

 

 

AGREEMENT FOR REPLACEMENT OF                    PROJECT I.D. ____________ 

bridge spans and abutments of two railway bridges 

at MP 46.78 and 47.27 C&M Subdivision 

with reinforced concrete ballasted deck 

in Lake County, Illinois 

 

 This Agreement, by and between the State of Illinois, Department of Transportation, 

hereinafter referred to as the "STATE" and Soo Line Railroad Company, hereinafter referred to 

as the "COMPANY", provides for the performance of work described herein by the 

COMPANY on the above named project. 

 

 

 WITNESSETH 

 

 

 WHEREAS, the STATE desires to add reliability for additional passenger rail service 

frequencies on the line owned by COMPANY between Milwaukee, Wisconsin and Chicago, 

Illinois; and 

 

 WHEREAS, The COMPANY has identified completion of this project as one of several 

projects that are necessary prior to the implementation of additional passenger rail frequencies 

on this line; and   

 

 WHEREAS, the STATE has received funding from the Federal Railroad 

Administration to replace two railroad bridges on the COMPANY’s line at approximately 

Milepost 46.78 and Milepost 47.27 of the C&M Subdivision and 
 

 WHEREAS, the STATE desires to finance the track construction with federal aid funds 

as provided under Section x.x, Illinois Statutes; and deems it more feasible and advantageous to 

have such work performed by the COMPANY directly and without bids pursuant to Section 

x.x, Illinois Statutes. 

 

 NOW, THEREFORE, in consideration of the premises and of their mutual and 

dependent agreements hereinafter set forth, the parties hereto hereby agree as follows:  

 

1. STANDARD PROVISIONS.  The work described below shall be performed in 

accordance with the provisions contained herein and the "Standard Provisions" of the State of 

Illinois , dated ________, Exhibit "A", attached hereto and made a part of this Agreement, 

except for Item 7.  

 

2. WORK TO BE PERFORMED BY THE COMPANY. (a) (i) Along the COMPANY’s 
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C&M Subdivision Mainline at approximately Milepost 46.78 in Lake County, Illinois to 

replace an existing bridge with a new reinforced concrete ballasted deck bridge and new 

abutments; (ii) at Milepost 47.27 in Lake County, Illinois, replace a 125-foot bridge 

with a new reinforced concrete ballasted deck bridge and new abutments 

 

     (b) Such work is further described in the agreement summary, Exhibit “B”, detailed 

estimates, Exhibit "C", locations shown in Exhibit “D” and the benefits of the project, Exhibit 

“E”, which are attached hereto and made a part hereof.  The Agreement cost of such work based 

on the detailed estimate is ($ 8,021,420.00  US). 

 

     (c) The parties acknowledge that the work under this agreement will be phased so as to 

match the availability of funds from the FRA. At this time, STATE has indicated it will submit 

an application to the FRA, for a total of eight million, twenty one thousand, four hundred and 

twenty dollars ($8,021,420.00 US) to pay for the work contemplated.  The work cannot begin 

until the funding from the FRA is obligated. Any and all costs in excess of the estimate will be 

borne solely by the COMPANY. 

 

3.  DESIGN.  (a) The installation of all new track structures and modification of any signal 

components shall be in accordance with the COMPANY’s Standards. (b) Work performed at 

highway-rail grade crossings, if any, shall be in reasonable conformance with the State's 

"Guideline for the Lateral Placement of Railroad Signs and Signals" as provided in its Facilities 

Development Manual and Part VIII - Traffic Control Systems for Railroad-Highway Grade 

Crossings of the Manual on Uniform Traffic Control Devices for Streets and Highways 

published by the U.S. Department of Transportation, Federal Highway Administration, to the 

extent practical and feasible. 

 

 Auxiliary, installation of new signs, if any, shall be reflectorized. 

 

4. CONSTRUCTION.  (a) The COMPANY with its own forces will make these signal 

and track structures modifications together with the necessary connections to tracks, line 

circuits and power supply, in accordance with the plans and specifications therefore and the 

standard and accepted practices for such work. 

 

 All work under this Agreement, as set forth herein and in the exhibits and attachments 

hereto and made a part hereof, shall be performed under normal COMPANY practices and the 

applicable requirements of the United States Department of Transportation, as set forth in 23 

CFR Part 646 Subpart B. 

 

5. OPERATION AND MAINTENANCE. 

 

  (a) Upon completion of the installation of the two_bridges and their acceptance by the 

STATE, the COMPANY will operate and maintain them under the rules and regulations of the 

Federal Railroad Administration.   
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 (b) The COMPANY acknowledges the proposed improvements are being accomplished to 

improve the reliability of passenger rail service and to lead to the implementation of additional 

frequencies of passenger rail service in the future and also toward the implementation of future 

higher-speed passenger rail service.  

       

6. APPORTIONMENT OF COSTS.  The STATE agrees to reimburse the COMPANY 

the amount of   eight million, twenty one thousand, four hundred and twenty dollars 

($8,021,420.00 US) for the completion of the work identified in Exhibit C. Any and all costs in 

excess of the estimate will be borne solely by the COMPANY.   Progress payments will be 

considered by the parties as a means to achieve this result. 

 

 The execution of this Agreement by the STATE shall not relieve the COMPANY from 

compliance with the applicable Federal and State laws, Illinois Administrative Codes, and local 

laws or ordinances which may affect the performance of the work covered herein, and shall not 

be construed to supersede any other governmental agency requirements for plan approval or 

authority to undertake the work. 

 

7. INVOICE AND BILLS.  The COMPANY will submit all invoices and bills for 

reimbursement, to the Illinois Department of Transportation, Bureau of Railroads, ###  xxxxx 

Avenue, Chicago, Illinois xxxxx-xxxx.  The State Project I.D. number will be included on all 

invoices and bills. The Final Bill is to be submitted within one year of the STATE’s acceptance 

of the COMPANY’s work in accordance with Federal Law. If the Final Bill is not received by 

that date, the last detailed progressive bill will be considered to be the Final Bill. 
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 IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be 

executed by their proper officers and representatives on the day and the year below written. 

 

    

       

                                                                            SOO LINE RAILROAD COMPANY 

                                                                            

 

      By________________________________ 

           Signature       Date 

 

 

 

      __________________________________ 

                                                                 Title 

 

 

      STATE OF ILLINOIS 

      DEPARTMENT OF TRANSPORTATION 

        

    

 

 

      By________________________________ 

            Contract Manager         Date 

          

 

 

       

                                                                           APPROVED: 

 

 

 

      __________________________________ 

          Governor of Illinois     Date          
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Exhibit A 

State of Illinois/Department of Transportation 

 
Note: This example is adopted from the  Wisconsin Department of Transportation.  Illinois may have its own 

similar version of this to offer. 

 

STANDARD GENERAL PROVISIONS 

for 

HIGHWAY-RAILROAD AGREEMENTS 
BETWEEN THE STATE AND THE COMPANY 

 

 

1. Specifications and Special Provisions. The standard specifications, including 

supplemental specifications and the project special provisions of the STATE shall 

apply to work performed by the contractor of the STATE 

 

2. COMPANY to Furnish Labor and Materials.  The COMPANY or its contractors will 

furnish all labor, materials, equipment, tools and incidentals necessary to complete the 

work described in the Agreement and will perform such work in accordance with 

generally accepted highway and railroad standards and practices and the provisions of 

the Agreement.  All furnished materials shall be in accordance with 23 CFR 635.410 

Buy America requirement. 

 

3. Materials recovered.  Materials recovered from temporary use by the COMPANY and 

materials recovered due to substitution or replacement of the existing railroad 

facilities that are included as a part of the Agreement, shall be credited to the project 

in accordance with 23 CFR 140.908, Materials and Supplies. 

 

4. Coordination of Work.  The COMPANY will cooperate with and coordinate its work 

with that of the STATE or its contractors to the extent practicable and feasible for the 

completion of the project. 

 

5.  Performance of Work.   In connection with the performance of the work, the 

COMPANY will comply with sections 16.528 and 16.754, Wis. Stats. 

 

6. Traffic Control.  Unless traffic control devices will be provided and installed by the 

STATE, the COMPANY shall install traffic control devices and implement methods 

to adequately protect the traveling public at all times.  The COMPANY shall conduct 

the Agreement work and subsequent maintenance work at grade crossings in 

accordance with Section 86.135 of the Wisconsin Statutes.  Such traffic control 

devices and methods and their installation or implementation shall conform to Part 6 

of the Manual on Uniform Traffic Control Devices (MUTCD) published by the 

Federal Highway Administration and adopted by the Wisconsin Department of 

Transportation along with the Wisconsin Supplement to the MUTCD. 
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7. Authorization and Approval of Work.  The work and COMPANY operations 

provided herein shall be subject to and meet the approval of the Administrator for the 

STATE or his authorized representative.  Work shall not start until the COMPANY 

has received written notice from the STATE to proceed with the work.  The 

COMPANY shall notify the Transportation Region Office for that area of the State in 

which the work is located when it will begin its operations and shall give similar 

notification when operations are resumed, subsequent to suspension of operations. 

 

 Any significant change in the extent or scope of the work under the Agreement, 

including incidental work exceeding 25% of the original estimate for force work labor 

or the total cost of the work, shall be covered by a written contract change order.  It is 

expressly understood and agreed that any work done by the COMPANY under the 

Agreement, prior to authorization by the STATE, shall be excluded from payment 

under the terms of the Agreement. 

 

 The COMPANY may subcontract all or portions of the work included under the 

Agreement provided a market based competitive procurement process is used.  

Subcontracting of more than 50% of the labor must have prior approval of the 

STATE.  An existing continuing contract under which the COMPANY has the same 

kind of work regularly performed at its own cost will be considered to conform to the 

requirements of this section provided that costs to the STATE are reasonable and the 

contract has the prior written approval of the STATE. 

 

8. Nondiscrimination.  In connection with the performance of work under the 

Agreement, the COMPANY agrees not to discriminate against any employee or 

applicant for employment because of age, race, religion, color, handicap, sex, physical 

condition, development disability as defined in Section x.x Illinois Statutes, sexual 

orientation as defined in Section x.x Illinois Statutes, or national origin.  This 

provision shall include, but not be limited to, the following: employment, upgrading, 

demotion or transfer; recruitment or recruitment advertising; layoff or termination, 

rates of pay or other forms of compensation; and selection for training, including 

apprenticeship.  Except for sexual orientation, the COMPANY further agrees to take 

affirmative action to ensure equal employment opportunities.   

 

The COMPANY shall post in conspicuous places, available to employees and 

applicants for employment, notices to be provided by the contracting officer for the 

STATE setting forth the provisions of the nondiscrimination clause. 

 

9. Reimbursement, Records and Audit.  Reimbursement to the COMPANY for work 

performed by COMPANY forces under the described project shall be subject to the 

provisions of 23 CFR, Part 140, Subpart I, Reimbursement for Railroad Work.  

Overhead and indirect construction costs will not be reimbursed.  Any costs incurred 

or charges made by the COMPANY not in compliance with the above shall be at the 
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sole cost and expense of the COMPANY. 

 

The COMPANY will submit a calculation of indirect cost rates applied in the contract 

within 180 days of the end of its fiscal year. 

 

Reimbursement for work performed by a contractor hired by the COMPANY to 

perform work under an agreement between the STATE and the COMPANY shall be 

subject to the terms of such agreement between the STATE and the COMPANY.  

Subcontracted work that does not comply with the provisions of Section 7 of these 

Standard General Provisions will not be reimbursed. 

 

 The STATE will reimburse the COMPANY for the STATE 's share of the cost of the 

work on the basis of invoices (an original and two copies) sent to the STATE 's 

Transportation Region Office, not more often than once a month during the progress 

of work for the partial payment on account of the work completed to date.  Such 

invoices shall represent the value to the STATE of the partially completed work.  

Payment will be made promptly in an amount as has been found to reasonably 

represent the value of the partially completed work, less any amounts previously paid 

on account.  An item which is not properly submitted or which appears 

questionable may be excluded from progress payments. 

 

 Estimated unit prices of construction items used for the purpose of 

determining the total cost of work under the Agreement upon which partial payments 

are to be based shall not be binding upon either party hereto for determining the actual 

ultimate gross amount due to the COMPANY under the Agreement. 

 

 An original and two copies of the complete and final invoice, including invoices from 

subcontractors, shall be submitted, to the STATE’s Transportation Region Office. 

 

 The COMPANY agrees and will require its subcontractors to agree to 

maintain all books, documents, papers, accounting records, and other evidence 

pertaining to costs incurred under the terms of the Agreement and to make such 

materials available at their respective offices at all reasonable times during the 

contract period and for a period of three years from the date final payment was 

received by the COMPANY for inspection and audit by the STATE, and/or Federal 

government.  Copies of such records shall be furnished if requested. 

 

10. STATE’s Contractor to Provide Third-party Railroad Protective Insurance.  The 

STATE will require its contractors to provide for and in behalf of the COMPANY 

insurance protection to cover liability imposed by law upon the COMPANY for 

damages because of bodily injury to or death of persons and injury to or destruction of 

property resulting from the operations or presence of the contractor, subcontractor, 

their employees or COMPANY employees on the project; such railroad protective 

insurance shall be written and shall be in accordance with the requirements of 23 

Page 50 of 78



 

Project I.D. xxxx-xx-xx 8 DOTCP Wadsworth Bridges Agmt 2009 

CFR, Part 646, Subpart A - Railroad-Highway Insurance Protection.  A copy of each 

policy so required shall be furnished to the COMPANY. 

 

 The minimum limits of coverage to be provided are two million dollars ($2,000,000) 

per occurrence for Coverage A (Bodily Injury Liability and Property Damage 

Liability) and Coverage B (Physical Damage to Property Liability), and shall include 

an annual aggregate amount of six million dollars ($6,000,000).  Such aggregate 

amount shall apply separately to each renewal or extension.  This coverage is required 

for the duration of the project. 

 

11.  Flagging for Work Affecting Railroad Property.  The STATE will require its 

contractor and  subcontractors to contact the railroad for flagging protection as may be 

required for work on COMPANY property when their operations are likely to occur 

within 25-feet of the track centerline (unless arrangements are made for a track 

clearance fence to be installed no closer than 12-feet from the track centerline, in 

which case flagging will be required when operations occur between the fence and 

track), and in accordance with Section 107.17 of the STATE 's standard specifications 

for highway and structure construction or supplements thereto.  

 

12. Miscellaneous.  The Agreement between the parties shall not be deemed to create a 

partnership between the parties and no party shall have the authority to obligate the 

other. 

 

The Agreement shall be governed under the laws of the State of Wisconsin. The 

parties shall at all times comply with and observe all federal and state laws, local 

laws, ordinances and regulations which are in effect during the period of the work and 

which affect the work. 

 

No right or duty in whole or in part of the Agreement may be assigned or delegated 

by the COMPANY without prior written consent of the STATE.  
 

The STATE reserves the right to terminate the work by the COMPANY in whole or in 

part without penalty due to non appropriation of funds or for failure of the 

COMPANY to comply with the terms, specifications, and conditions of the Agreement. 

 

The provisions of the Agreement are severable. The unenforceability of any provision 

shall not affect the enforceability of the remainder of the Agreement. 
 

to the Secretary, Illinois Department of Transportation, Chicago, IL #####.  

 

No other correspondence, document, acceptance or acknowledgment shall be 

effective or binding between the parties unless expressly agreed to by each party in 

writing. 
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Exhibit B 

Agreement Summary 

 

Replacement of abutments and bridge spans with reinforced concrete ballasted deck for two 

bridges at MP 46.78 and 47.27 C&M Subdivision in Lake County, Illinois to eliminate 

impending speed restriction and prepare bridges for future higher speed passenger rail. 
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Exhibit C 

Cost Estimate and Allocation 

 

Cost Categories  Subtotal 

1-Administrative and legal expense 

2-Land, structures, rights-of-ways, and appraisals 

3-Relocation expenses and payments 

4-Architectural and engineering fees 

5-Project inspection fees 

6-Site work 

7-Demolition and removal 

8-Construction labor 

9-Materials 

10-Equipment 

11-Misc. (purchase of contract services, other etc.) 

12-Contingencies 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Total Cost: 

$  

$  

$  

$  

$  

$  

$  

$  

$  

$  

$  

$   

 

    

$ 8,021,420.00 

Funding Sources   

 

CP lump sum contribution: 

FRA lump sum contribution: 

 

Total Contribution: 

 

$ 0 

$ 8,021,420.00 

 

$ 8,021,420.00 
 

1
 All costs in excess of this will be borne by the COMPANY. 
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Exhibit D 

Project Location 
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Exhibit E 

Project Benefits 
 

 

 

a. Safety 
The proposed project is consistent with CP’s goal to be the safest railway in 
North America.  The new bridge structures will incorporate modern 
engineering design standards for load and safety.  It will also include 
elements consistent with Canadian Pacific’s Standard Practice policies which 
address safety for track and signal maintenance and other railway workers.  
 
b. Reliability  
The full replacement of the two bridges provides long term reliability for the 
corridor between Milwaukee and Chicago.  The project avoids an impending 
speed restriction at the bridges tht would adversely affect passenger train 
schedules and is one of many required improvements to be completed before 
additional passenger services can operate on this route.  
 
c. On-time performance (OTP) 

The proposed project will assist Amtrak services to maintain their top-of-class 
90% on-time performance (OTP) on the Hiawatha and above average 80% 
OTP on the Empire Builder. Canadian Pacific is governed by its contract 
(SOO-143 dated June 1, 2004) with the National Railroad Passenger 
Corporation (Amtrak) to provide an on-time performance minimum standard. 
An on-time performance below this standard requires CP to subtract from 
earned Amtrak incentive payments as a penalty.. 
 
d. Future operation of Higher-speed intercity passenger rail service 
The work performed under this project is one component of the work 
identified by CP as necessary for implementation of additional frequencies 
between Milwaukee and Chicago and is consistent with requirements for 
future operation of higher-speed intercity passenger rail service between 
Chicago, Illinois and points in Wisconsin including Milwaukee and Watertown, 
Wisconsin. 
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Upload #7

Applicant: IL Dept of Transportation

Application Number: HSR2010000139

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg SF 424C
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Upload #8

Applicant: IL Dept of Transportation

Application Number: HSR2010000139

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg SF 424D
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Upload #9

Applicant: IL Dept of Transportation

Application Number: HSR2010000139

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program:  Track 1a -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge

Replacement

Status: Submitted

Document Title: CP Wadsworth Brdge FRA Assurncs
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